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Welcome and Kickoff 

Today’s PMR will provide updates on specific testing work, 
including: 
 
• 2012 National Census 

 

• 2013 Census Test 
 

• 2013 National Census Contact Test 
 

• 2014 Site Test:  Adaptive Design & Nonresponse Followup 
 

• Optimizing Self-Response 
 
The balance of the program status will be covered by the 
written handout in the interest of time.   
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Welcome and Kickoff (Cont.) 

Handouts 
 

I. Agenda 
 

II. Slides associated with presentation today on: 
– 2013 Census Test 
– Adaptive Design and Nonresponse Followup work planned for the 

2014 Site Test 
– 2012 National Census Test 
– 2013 National Census Contact Test 
– Optimizing Self-Response Research and the 2014 Site Test 
 

III. PM, SE&I, and OPS/R&T status slides for offline review 
– Compiled from the Monthly Status Report 
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Welcome and Kickoff (Cont.) 

Housekeeping Items 
 

• Restrooms 
 

• Emergency exits 
 

• Lunch break  
• Approximate  
• May be shortened if discussions take longer than planned 
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Welcome and Kickoff (Cont.) 

Questions? 
• Q&A encouraged, but a lot of information to convey today. 
• Due to time limitations, some questions may need to be 

addressed offline. 
• Responses will be sent to all participants. 
 
Email Us – 20rpo.program.management@census.gov  
• Send in questions by October 1, 2013. 
• Responses targeted for October 15, 2013. 
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Program Management 

Program Risks 
 

• May need to make operational design decisions in 2015 with limited 
data to inform them. 
– Adding risk to innovations planned for the 2020 Census and potentially 

jeopardizing the cost and quality goals. 
 

• Adding several IT-related risks, a few of which include risks related to: 
– System Readiness Criteria 
– Flexible Design  
– IT Security  

 

• Continued focus on the Integrated Master Schedule 
– Taking longer to re-integrate the Program due to the Reassessment 
– Focus in FY 14 Q1 will be finalizing version 1 of the Lifecycle Roadmap 
 
 
 

 7 



8 

Budget Impact 
 

• Whereas major tests in FY 13 were delayed to FY 14 due to the 
enacted FY 13 budget, testing and related work in FY 14 will have 
priority. 
– Field tests must be undertaken in FY 14 to inform the FY 15 test, which 

is needed to inform FY 15 operational design decisions. 
 

• Continued reassessment of program priorities (or scope) to align 
with the budget. 
 

• Detailed information about program risks found in the 2020 Census 
Program Status Report. 

 
 
 
 
 

 
 

Program Management (cont.) 
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Governance 
 

• Program-level governance matured 
– Testing Strategies Group: weekly 
– Decennial Leadership Group: weekly 
– Executive Steering Committee: weekly 

 

• Project-level governance a focus items for FY 14 Q1 
– 2020 Project Portfolio Management Governing Board charters are baselined 
– Meetings will occur weekly, starting October 2013 

 

• Disseminating information remains a challenge 
– Census Information and Integration Group currently on hold 
– Monthly status reporting continues 
– Quarterly Program Management Reviews  

 
 

 
 

 
 

Program Management (cont.) 



Address List Development 

• Support the objective of 2020 Targeted Address Canvassing  
 

– Master Address File (MAF) Error Model project efforts to develop 
statistical models to produce estimates of coverage error 
 

– Geographic Support Systems Initiative (GSS-I) efforts to develop models 
to identify an optimal approach for a Targeted Address Canvassing 
operation 

 
• Planning a test to evaluate the MAF Error Models and to 

provide input to Targeted Address Canvassing modeling team:  
MAF Model Validation Test 

 

– Joint sample design to meet the objectives for the 2020 R&T and GSS-I 
efforts 
 

– Summer 2014 implementation 
 

– Using existing software and systems 
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Address List Development (cont.) 

• 2020 Local Update of Census Addresses (LUCA) research 
continues: 
 

– Researched relationship between LUCA participant government 
size, level of participation, and final 2010 enumeration rate. 
 

– Researching feasibility of in-house validation of LUCA 
submissions. 

• Using five sample counties to develop a review methodology 
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Administrative Records for NRFU 

• Continue to research and evaluate administrative record 
usages to reduce the NRFU workload. 

 

• Continue to research imputation methods for unresolved                              
housing unit and demographic characteristics due to 
administrative records usages. 
 

• Create estimates of productivity, workload, and mileage for 
various scenarios for input to the decennial cost model,  
based on 2010 attempt-level estimates of hours and miles. 
 

• Investigate model-based techniques to develop inputs 
of productivity, workload, and mileage for the decennial 
cost model. 
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Presenter
Presentation Notes
Other accomplishmentsCompleted development of the geospatial tools within the operational (field) control systems to show a visual indication of casework and the duty station of the field staff.Designed and developed a case management menu within the field enumeration application.Completed questionnaire screens that enable telephone contact attempts.Developed functions such as timestamps on questionnaire screens and removing cases form field enumerator’s instrument where cases are completed.Developed draft business processes to accommodate all situations an enumerator could face when attempting an interview.



 
 

IT Systems Development 

• Began developing requirements for preregistration portal 
and Centurion Internet Data Collection System. 
 

• Continued development of the 2020 Enumeration 
Instrument for Nonresponse Followup. 
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Presenter
Presentation Notes




 
 

IT Systems Development (Cont.) 

• Enterprise Data Collection and Processing Efforts 
 

– Centralized Development and Testing Environment 
– Service Oriented Architecture 
– Centralized Operational Analysis and Control and Adaptive Survey 

Design Capability 
– Survey Interview Operational Control 
– Dashboard for Monitoring Survey Cost, Progress, and Quality 
– Enterprise Paradata Repository 
– Survey Content Metadata (Questionnaire Design) 
– Internet Data Collection 
– Data Capture from Paper 
– Address Listing and Mapping 
– Survey Response Processing 
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IT Systems Development (Cont.) 

• Bring Your Own Device (BYOD) Program 
•     

– BYOD Survey Questions (via Gallup) 
– iPhone Pilot Implementation 
– Mobile Software Design Pattern Development 
– Secure Container Research and Testing 
– Enumeration Instrument for Nonresponse Followup  
– Draft policies on use of commercial mobile devices 
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Presenter
Presentation Notes
BYOD Survey Questions (via Gallup) Census has asked 5,200 individuals in the Gallup Survey to response to a series of questions around their willingness to use their personal devices for work purposes.  Survey was conducted in August.  Currently completing analysis.iPhone Pilot ImplementationThe IT Directorate is piloting the roll-out of iPhones to replace existing Blackberry inventory.  Small number of iPhones have been pushed out.  Devices managed via the DOC mandated Mobile Device Management solution, MaaS360.  Staff are able to install personal productivity applications, from the Apple App Store, onto the device.Mobile Software Design Pattern Development The Census Enterprise Architecture program relies on documentation of pre-packaged and pre-tested solution patterns as a means to address common design problems in a consistent manner.  The software development design pattern documents the processes, technical standards, reusable software architecture and reusable software libraries for mobile applications.Secure Container Research and TestingAn interdivisional team is working on ways to logically divide the personal and business capabilities on mobile devices.  One way to address this is to create a secure container within which we store business applications and data and perform business functions.  Enumeration Instrument for Nonresponse Followup20RPO is working on a NRFU instrument.  This work, coupled with design pattern and secure container, will create a capability to technically address a method to support BYOD going forward.  Draft policies on use of commercial mobile devicesStaff are working on various policies related to BYOD including developing a BOC policy, participating on a DOC BYOD team, reviewing and updating Acceptable Use Policies, etc. 



Conclusion 
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